

SAP Communications Status Dashboard

Key Deliverables	Wave	Status	Region/Country	Action	Owner
Based on Plan	Global	Delivered	All Waves	Global Sunrise Newsletter Volume 14 in the works, target delivery 8/11	Team Lead: Kate Murphy SAP Lead: Dan Knopoff
Providing support for Wave 2 T&E	Wave 2	On Track	LA and EU	<ul style="list-style-type: none"> Wave 2 User Survey - Formal Action Plan under development; to be reviewed with Leaders early August Latin America review 7/19; Change Enablement review 7/21 	
As per Communication plans by Region and Wave (click on Wave to view plan)	Wave 3	On Track	Philippines	<ul style="list-style-type: none"> Philippines Newsletters 5 out of 7 deployed ; Volume 6 target distribution date 7/25 Communications: Planned 52 out of 52; 3 Unplanned in Hypercare 	
	Wave 4	On Track	Rest of Asia	<ul style="list-style-type: none"> Volume 2 deployed on schedule (7/14) in all countries (8 of 8) Volume 3 on target for distribution 7/28 	

Status	Country	Newsletter	Communications
On Track	China*	2 of 8	19 of 63
On Track	Thailand*	2 of 8	18 of 63
On Track	Indonesia*	2 of 8	19 of 63
On Track	Hong Kong	2 of 8	19 of 63
On Track	India	2 of 8	19 of 63
On Track	Taiwan*	2 of 8	19 of 63
On Track	Vietnam*	2 of 8	19 of 63
On Track	Malaysia / Singapore/ Australia	2 of 8	19 of 63

This Week's Communications Focus

- Wave 4 newsletter: Volume 3 first draft released
- Wave 3 newsletter: Volume 6, target distribution 7/25
- Planned SAP System Outage communications (email, portal, IVR)

Core Portal Metrics (Over Last 30 Days)

Average Page Requests	396
Distinct Users	586
Wave 3 SUST Page Requests	846
System Status Page	253
Total Page Requests	11,880

